

Alenock

SPADE Administrative Note #176

K. Sei
10 Dec. 1971

SPADE Meeting

PRESENT: Johnny, Lou, Bill, Howard, Chuck, Kelvin, Dave F., Eve,
Jon, Mark K. (late)

BUG LIST: Chuck feels too much documentation is being done on
37 Teletypes.

#22 - Bug with state MASTER thinks the user is in. Code
is to be fixed.

NEW NCP: When is it to be installed? All important programs, save
RJSNET, are done. Mark K. is presently in final. Will
be done when RJSNET is done. (Aside: Mark K. said the
RJSNET is ready except for one event that will be fixed)

DOCUMENTATION: Restriction to "Logger" in documentation is mis-leading.
Actually involves sys-bit & I/O - bit flags. Need
to clarify; e.g. "need sys-bit" instead of "restriction
to logger".

Howard's design notes. Corrections, VP# should be
changed to FP#. Files will be type 1.

MEASUREMENT PROGRESS: Design Note #89 coming out today. Suggests
necessary changes, etc. people should read it.

PLAN: Decided against MACRO Assemblers, new compilers, etc. Howard
brought out fact that we have access to UCSB's file storage
system. Thus, we don't need directoried tapes.

TIME-FRAME FOR THE PLAN

I = immediate; foresee that it will be completed within 3 months.

S = short-term

O = On-going

L = Long-Term

Category

DEC

AN

FEB

MAR.

I Change to 3 disks

I Sequential Files

I Solution to Thrashing

Improve Disk Sched.

Improve Process Sched.

Explore Alternated Hardware

I Network Measurement

Survey Program

I System Measurement

I Program Measurement

I Documentation

I Programs + System Improv.

I System Maintenance

Increase SEX hours

Graphics { DEC-340
IMLAC

24-hour clock

~~24~~ DRL

Lou

HB

John

Lou + John

Ari

Bill + Ari

MARK

Lou + John

Chuck

John + et.al

SPADE

Lou + SPADE

Lou

Vint + Craig + Kelvin

CSK

CSK

Ari

(Buz)

MARK

Lou

Eve

Accounting

Improvement of Network Software

Network Std. File Xfer

Simple file Archiving